
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/08/2000

ESTIMATE SUMMARY 09:36:45

CONTID: C12317         ESTIMATE NO: 0002 PROG 1998

PCN: 12317-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WILEY JCT. - EAST PERCENT TIME:

PROJECT NO: NH 2872-012                   

WILEY JCT. - EAST

NAME OF ROAD: 287/50

PROJECT COUNTIES: PROWERS

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 07/31/2000 DATE TIME STARTED 05/22/2000

P. O. BOX 4356 DATE LET 03/23/2000 DATE WORK BEGAN

 DATE AWARDED 04/12/2000 DATE TIME STOPPED 10/26/2001

 DATE CONTRACT EXECUTED 05/01/2000 DATE ACCEPTED 10/26/2001

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 05/22/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,809,290.23 PARTICIPATING $ $ 423,223.51

AWARD PROJECT AMT: 10,791,141.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,196.70

SECURITIES ENCUMBERED 8,196.70

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.58

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5.05%

13,111,919.52

423,223.51

423,223.51

423,223.51

$

$

$

$

697,370.71

0.00

697,370.71

0.00

697,370.71

-16,421.12

16,421.12

697,370.71

0.00

AMOUNT DUE 697,370.71 423,223.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 423,223.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

71.0 TIME ALLOW: 10/26/2001 ??:??:??

ORIG TIME ALLOW: 10/26/2001 ??:??:??
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PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.000

0.000

201-00000  
 

1.000

L S 

15,300.00000 0.000.000

0.00

0010 *REMOVAL OF STRUCTURE (INLETS) 0.000

0.000

202-00001  
 

20.000

EACH

1,020.00000 0.000.000

0.00

0015 *REMOVAL OF PIPE 0.000

0.000

202-00033  
 

48.500

EACH

1,020.00000 0.000.000

0.00

0020 *REMOVAL OF DELINEATOR 0.000

90.000

202-00090  
 

350.000

EACH

5.70000 513.0090.000

513.00

0025 *REMOVAL OF CONCRETE MEDIAN COVER 0.000

0.000

202-00190  
 

1,578.000

M2  

7.10000 0.000.000

0.00

0030 *REMOVAL OF CURB AND GUTTER 332.000

0.000

202-00203  
 

2,617.300

M   

9.20000 3,054.40332.000

0.00

0035 *REMOVAL OF ASPHALT MAT 498.000

0.000

202-00220  
 

2,892.200

M2  

3.00000 1,494.00498.000

0.00

0040 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

48,393.700

202-00240  
 

68,195.800

M2  

1.50000 72,590.5548,393.700

72,590.55

0045 *REMOVAL OF PAVEMENT MARKING 227.000

0.000

202-00250  
 

4,748.600

M2  

11.00000 2,497.00227.000

0.00

0050 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

1.000

L S 

12,000.00000 0.000.000

0.00

0055 *REMOVAL OF GROUND SIGN 0.000

19.000

202-00810  
 

117.000

EACH

77.00000 1,463.0019.000

1,463.00
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PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

202-00855  
 

1.000

EACH

306.00000 0.000.000

0.00

0065 *REMOVAL OF IMPACT ATTENUATOR 0.000

0.000

202-00895  
 

1.000

EACH

1,600.00000 0.000.000

0.00

0070 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

14,662.000

M   

0.80000 0.000.000

0.00

0075 *REMOVAL OF GUARDRAIL TYPE 3 0.000

63.230

202-01130  
 

469.230

M   

9.00000 569.0763.230

569.07

0080 *REMOVAL OF END ANCHORAGE 0.000

3.000

202-01300  
 

16.000

EACH

230.00000 690.003.000

690.00

0085 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

0.000

203-00010  
 

77,251.200

M3  

8.50000 0.000.000

0.00

0090 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 0.000

0.000

203-00062  
 

80,259.000

M3  

6.81000 0.000.000

0.00

0095 *BLADING 0.000

0.000

203-01500  
 

22.000

HOUR

100.00000 0.000.000

0.00

0100 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,810.420

M3  

10.20000 0.000.000

0.00

0105 *STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

1,393.150

M3  

70.70000 0.000.000

0.00

0110 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

M3  

180.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

191.300

M3  

41.00000 0.000.000

0.00

0120 *TOPSOIL 0.000

0.000

207-00205  
 

11,164.500

M3  

3.00000 0.000.000

0.00

0125 *STOCKPILE TOPSOIL 0.000

0.000

207-00210  
 

11,970.000

M3  

2.00000 0.000.000

0.00

0130 *WETLAND TOPSOIL 0.000

0.000

207-00305  
 

245.000

M3  

7.00000 0.000.000

0.00

0135 *STOCKPILE WETLAND TOPSOIL 0.000

0.000

207-00310  
 

245.000

M3  

7.00000 0.000.000

0.00

0140 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

138.000

EACH

13.00000 0.000.000

0.00

0145 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0150 RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

1.000

EACH

150.00000 0.000.000

0.00

0155 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

1.000

EACH

250.00000 0.000.000

0.00

0160 *RESET LIGHT STANDARD 0.000

0.000

210-00750  
 

8.000

EACH

560.00000 0.000.000

0.00

0165 *RESET LUMINAIRE 0.000

0.000

210-00760  
 

9.000

EACH

200.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

7.000

EACH

97.00000 0.000.000

0.00

0175 *RESET TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

210-00855  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0180 *RESET GATE 0.000

0.000

210-01011  
 

0.000

EACH

122.00000 0.000.000

0.00

0185 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

15.240

HA  

672.00000 0.000.000

0.00

0190 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.100

HA  

918.00000 0.000.000

0.00

0195 *MULCHING 0.000

0.000

213-00001  
 

0.000

T   

117.00000 0.000.000

0.00

0200 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

15.340

HA  

700.00000 0.000.000

0.00

0205 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

2,392.000

KG  

4.00000 0.000.000

0.00

0210 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

10,953.270

T   

26.00000 0.000.000

0.00

0215 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

421.790

T   

122.00000 0.000.000

0.00

0220 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-28) 

0.000

1,983.220

403-34342  
 

9,467.130

T   

60.00000 118,993.201,983.220

118,993.20
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PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

1,886.000

411-10255  
 

8,588.000

L   

0.80000 1,508.801,886.000

1,508.80

0230 CONCRETE PAVEMENT (150 MM) 0.000

0.000

412-00600  
 

321.500

M2  

35.00000 0.000.000

0.00

0235 *CONCRETE PAVEMENT (275 MM) 0.000

0.000

412-01100  
 

211,202.900

M2  

27.30000 0.000.000

0.00

0235 MATERIAL ALLOWANCE 57 ROCK 0.000

0.000T   

8.71000 0.000.000

0.00

0235 MATERIAL ALLOWANCE CONCRETE SAND 0.000

0.000T   

3.20000 0.000.000

0.00

0235 MATERIAL ALLOWANCE DOWEL BARS 0.000

0.000EACH

1.00000 0.000.000

0.00

0235 MATERIAL ALLOWANCE ROCK AND SAND 0.000

0.000M2  

2.51000 0.000.000

0.00

0240 *RIPRAP (300 MM) 0.000

0.000

506-00212  
 

186.000

M3  

88.00000 0.000.000

0.00

0245 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

131.000

T   

255.00000 0.000.000

0.00

0250 *STRUCTURAL STEEL (GALVANIZED) 0.000

0.000

509-00001  
 

51.000

KG  

13.30000 0.000.000

0.00

0255 *BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

1.000

EACH

2,400.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *WATERSTOP (150 MM) 0.000

0.000

518-00106  
 

0.000

M   

112.00000 0.000.000

0.00

0265 *BRIDGE EXPANSION DEVICE (0-50 MM) 0.000

0.000

518-01002  
 

69.000

M   

188.00000 0.000.000

0.00

0270 *BRIDGE EXPANSION DEVICE (0-100 MM) 0.000

0.000

518-01004  
 

69.000

M   

367.00000 0.000.000

0.00

0270 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0-100 MM 0.000

0.000M   

220.63000 0.000.000

0.00

0275 *CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

7.340

M3  

1,250.00000 0.000.000

0.00

0280 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

198.500

M3  

340.00000 0.000.000

0.00

0285 *CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

2.000

M3  

800.00000 0.000.000

0.00

0290 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 0.000

0.000

601-06040  
 

53.600

M3  

1,830.00000 0.000.000

0.00

0295 *REINFORCING STEEL 0.000

0.000

602-00000  
 

20,215.000

KG  

1.30000 0.000.000

0.00

0295 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000KG  

0.57000 0.000.000

0.00

0300 *450 MM REINFORCED CONCRETE PIPE 0.000

0.000

603-01180  
 

23.400

M   

122.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *600 MM REINFORCED CONCRETE PIPE 0.000

0.000

603-01240  
 

551.450

M   

140.00000 0.000.000

0.00

0310 *900 MM REINFORCED CONCRETE PIPE 0.000

0.000

603-01360  
 

109.900

M   

216.00000 0.000.000

0.00

0315 *960X610 MM REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

0.000

603-02300  
 

268.300

M   

306.00000 0.000.000

0.00

0320 *450 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05018  
 

1.000

EACH

433.00000 0.000.000

0.00

0325 *600 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

20.000

EACH

561.00000 0.000.000

0.00

0330 *900 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05036  
 

5.000

EACH

867.00000 0.000.000

0.00

0335 *960X610 MM REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000

0.000

603-05130  
 

6.000

EACH

867.00000 0.000.000

0.00

0340 *375 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10150  
 

4.000

M   

132.00000 0.000.000

0.00

0345 *450 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10180  
 

170.900

M   

122.00000 0.000.000

0.00

0350 *600 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

18.900

M   

132.00000 0.000.000

0.00

0355 *1050 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10420  
 

14.000

M   

175.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *1200 MM CORRUGATED STEEL PIPE 0.000

0.000

603-10480  
 

38.500

M   

173.00000 0.000.000

0.00

0365 *1200 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000

0.000

603-15048  
 

84.800

M   

214.00000 0.000.000

0.00

0370 *450 MM STEEL END SECTION 0.000

0.000

603-30018  
 

10.000

EACH

275.00000 0.000.000

0.00

0375 *600 MM STEEL END SECTION 0.000

0.000

603-30024  
 

1.000

EACH

408.00000 0.000.000

0.00

0380 *1050 MM STEEL END SECTION 0.000

0.000

603-30042  
 

2.000

EACH

663.00000 0.000.000

0.00

0385 *1200 MM STEEL END SECTION 0.000

0.000

603-30048  
 

1.000

EACH

816.00000 0.000.000

0.00

0390 *1200 MM EQUIVALENT ARCH STEEL END SECTION 0.000

0.000

603-31348  
 

4.000

EACH

851.00000 0.000.000

0.00

0395 *INLET TYPE C (2 M) 0.000

0.000

604-00305  
 

16.000

EACH

2,200.00000 0.000.000

0.00

0400 *INLET TYPE C (4 M) 0.000

0.000

604-00310  
 

1.000

EACH

3,570.00000 0.000.000

0.00

0405 *INLET TYPE R  L 1.5 (2 M) 0.000

0.000

604-19105  
 

4.000

EACH

3,570.00000 0.000.000

0.00

0410 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

675.600

M   

51.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

5.000

EACH

450.00000 0.000.000

0.00

0420 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

5.000

EACH

852.00000 0.000.000

0.00

0425 *END ANCHORAGE TYPE 3H 0.000

0.000

606-01380  
 

5.000

EACH

571.00000 0.000.000

0.00

0430 *END ANCHORAGE TYPE 3L 0.000

0.000

606-01395  
 

2.000

EACH

107.00000 0.000.000

0.00

0435 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

7.000

EACH

2,422.00000 0.000.000

0.00

0440 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

364.000

M   

184.00000 0.000.000

0.00

0440 MATERIAL ALLOWANCE FOR STRUCTURE L-26-H 0.000

0.000M   

124.39000 0.000.000

0.00

0445 *BRIDGE RAIL TYPE 10R (SPECIAL) 0.000

0.000

606-11015  
 

62.000

M   

198.00000 0.000.000

0.00

0445 MATERIAL ALLOWANCE FOR STRUCTURE L-26-BR 0.000

0.000M   

124.39000 0.000.000

0.00

0450 *END POST 0.000

0.000

607-00005  
 

69.000

EACH

87.00000 0.000.000

0.00

0455 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

73.000

EACH

97.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

13,070.200

M   

2.85000 0.000.000

0.00

0465 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

2,917.000

M   

24.50000 0.000.000

0.00

0470 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

352.700

M   

32.00000 0.000.000

0.00

0475 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

114.000

M   

30.00000 0.000.000

0.00

0480 MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

5,002.500

M2  

20.30000 0.000.000

0.00

0485 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

334.000

EACH

13.00000 0.000.000

0.00

0490 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

356.000

EACH

14.00000 0.000.000

0.00

0495 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

23.000

EACH

15.00000 0.000.000

0.00

0500 *DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

0.000

EACH

12.00000 0.000.000

0.00

0505 *50 MM ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

1,459.000

M   

40.00000 0.000.000

0.00

0510 *DIRECT-BURIAL CABLE 0.000

0.000

613-05000  
 

0.000

M   

46.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

1,500.00000 0.000.000

0.00

0520 *LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

8.000

EACH

612.00000 0.000.000

0.00

0525 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

35.390

M2  

230.00000 0.000.000

0.00

0530 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

82.760

M2  

240.00000 0.000.000

0.00

0535 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

23.160

M2  

260.00000 0.000.000

0.00

0540 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

33.000

M   

25.00000 0.000.000

0.00

0545 *STEEL SIGN POST (W 150X18) 0.000

0.000

614-00612  
 

50.240

M   

96.00000 0.000.000

0.00

0550 *STEEL SIGN POST (W 200X27) 0.000

0.000

614-00818  
 

10.540

M   

131.00000 0.000.000

0.00

0555 *STEEL SIGN POST (50 MM ROUND) 0.000

0.000

614-01502  
 

337.220

M   

25.50000 0.000.000

0.00

0560 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

116.830

M   

97.00000 0.000.000

0.00

0565 *CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

8.000

EACH

510.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

2.000

EACH

765.00000 0.000.000

0.00

0575 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

320.000

M   

10.00000 0.000.000

0.00

0580 *IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

2.000

EACH

21,000.00000 0.000.000

0.00

0585 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

2.000

EACH

900.00000 0.000.000

0.00

0590 *DETOUR PAVEMENT 1,661.500

0.000

621-00450  
 

3,323.000

M2  

60.00000 99,690.001,661.500

0.00

0595 *CONSTRUCTION SURVEYING 0.075

0.050

625-00000  
 

1.000

L S 

250,000.00000 31,250.000.125

12,500.00

0600 *MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

600,000.00000 150,000.000.250

150,000.00

0605 *PAVEMENT MARKING PAINT 1,165.000

97.900

627-00001  
 

3,048.900

L   

5.10000 6,440.791,262.900

499.29

0610 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

2,405.000

L   

30.00000 0.000.000

0.00

0615 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

776.200

M2  

99.00000 0.000.000

0.00

0620 *FLAGGING 17.000

399.000

630-00000  
 

1,825.830

HOUR

23.40000 9,734.40416.000

9,336.60
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PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 *TRAFFIC CONTROL SUPERVISOR 6.000

24.000

630-00002  
 

298.000

DAY 

357.00000 10,710.0030.000

8,568.00

0630 *TRAFFIC CONTROL INSPECTION 1.000

11.000

630-00007  
 

204.000

DAY 

153.00000 1,836.0012.000

1,683.00

0635 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

5.000

EACH

1,836.00000 3,672.002.000

0.00

0640 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 0.000

0.000

630-80338  
 

13.000

EACH

306.00000 0.000.000

0.00

0645 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.000

630-80341  
 

7.000

EACH

97.00000 97.001.000

0.00

0650 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.500

0.000

630-80342  
 

146.000

EACH

92.00000 4,462.0048.500

0.00

0655 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

102.00000 0.000.000

0.00

0660 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

1.000

0.000

630-80356  
 

2.000

EACH

1,200.00000 1,200.001.000

0.00

0665 *DRUM CHANNELIZING DEVICE 38.000

0.000

630-80360  
 

100.000

EACH

61.00000 2,318.0038.000

0.00

0670 *CONCRETE BARRIER (TEMPORARY) 177.500

0.000

630-80370  
 

419.600

M   

79.00000 14,022.50177.500

0.00

0675 *GLARE SCREEN (TEMPORARY) 0.000

163.500

630-80378  
 

327.000

M   

34.00000 5,559.00163.500

5,559.00
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PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 *TRAFFIC CONE 120.000

0.000

630-80380  
 

240.000

EACH

11.20000 1,344.00120.000

0.00

0685 *CHANNELIZING DEVICE (FIXED) 124.000

0.000

630-80391  
 

289.000

EACH

25.50000 3,162.00124.000

0.00

0690 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 3.000

0.000

630-85115  
 

6.000

EACH

15,000.00000 45,000.003.000

0.00

0695 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0700 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0705 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0710 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

252,026.780

F A 

1.00000 0.000.000

0.00

0715 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0720 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0725 F/A RELOCATE FIELD OFFICE 0.000

0.000

700-70510  
 

0.000

F A 

1.00000 0.000.000

0.00

0800 PVMT MKG PAINT (XS) CROSSWALKS IN TOWN 0.000

0.000

627-30110  
 

148.700

M2  

21.07000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0805 PVMT MKG PAINT (WS) SCHOOL SYMBOLS 0.000

0.000

627-30105  
 

17.800

M2  

71.50000 0.000.000

0.00

0815 ADDED ITEM (DOLLAR)/ SUPPLIERS LEIN 0.000

0.000

900-00006  
 

-20,836.360

DOL 

1.00000 0.000.000

0.00

0820 GEOGRID REINFORCE 0.000

0.000

506-01020  
 

17,377.800

M2  

9.15000 0.000.000

0.00

0825 CONST SURVEYING (HOUR) 0.000

0.000

625-00001  
 

388.000

HOUR

100.00000 0.000.000

0.00

0830 BRDG RAIL POST ACHOR BOLTS FOR CBC POSTS AT WILEY 
DRAINAGE DITCH

0.000

0.000

606-11900  
 

19.000

EACH

367.53000 0.000.000

0.00

0840 TRANSFORMER BASE ALUM ALUMINUM T-BASES 0.000

0.000

613-40020  
 

8.000

EACH

295.00000 0.000.000

0.00

0845 50 MM ELEC COND (JACKED) BORING OF 50 MM CONDUIT 0.000

0.000

613-00201  
 

61.000

M   

104.14000 0.000.000

0.00

0850 F/A PARTIAL PAYMENT FOR FORCE ACCOUNT WORK PERFORMED 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0855 F/A 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0860 F/A 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0865 F/A 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0870 ADDED ITEM (LUMP SUM)/ DELAY COST FOR MODIFICATION OF 
ROADWAY DESIGN

0.000

0.000

900-00014  
 

1.000

L S 

106,573.64000 0.000.000

0.00

0875 ADDED ITEM (SQUARE METER)/ COLD WEATHER 0.000

0.000

900-00022  
 

63,735.000

M2  

2.69000 0.000.000

0.00

0880 F/A SEWER LINES RELOCATE SEWER LINE BY A REIMBURSEABLE
ENTITY

0.000

0.000

700-70250  
 

1.000

F A 

1,072.50000 0.000.000

0.00

0885 REM OF ASPH MAT (SPECIAL) REMOVAL OF ASPHALT MAT 
(SPECIAL), PHASE II

0.000

0.000

202-00226  
 

51,147.000

M2  

3.30000 0.000.000

0.00

0890 REM ASPHALT MAT (PLANING)(SPEC) REMOVAL OF ASPHALT MAT
(PLANING)(SPECIAL), PHASE II

0.000

0.000

202-00246  
 

8,181.600

M2  

5.50000 0.000.000

0.00

0895 EMB MATL (CIP) (SPEC) EMBANKMENT MATERIAL 
(CIP)(SPECIAL), PHASE II

0.000

0.000

203-00062  
 

39,597.230

M3  

25.00000 0.000.000

0.00

0900 TOPSOIL TOPSOIL (IMPORT), PHASE II 0.000

0.000

207-00205  
 

1,703.100

M3  

14.00000 0.000.000

0.00

0905 MODIFY INLET MODIFY INLET, PHASE II 0.000

0.000

210-04020  
 

10.000

EACH

2,650.00000 0.000.000

0.00

0910 ADDED ITEM (LUMP SUM)/ DOWEL BARS FOR ACCEL/DECEL 
LANES FOR POE

0.000

0.000

900-00014  
 

1.000

L S 

5,174.00000 0.000.000

0.00

0915 EMB MATL (CIP) (SPEC) PHASE I EMBANKMENT MATERIAL 
(CIP)(SPECIAL)

0.000

0.000

203-00062  
 

9,873.000

M3  

25.00000 0.000.000

0.00

0920 F/A PAYMENT FOR WEIGH-IN-MOTION WORK 0.000

0.000

700-70035  
 

1.000

F A 

18,785.88000 0.000.000

0.00



CONTID: C12317         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0925 F/A PAYMENT FOR FA AT PORT-OF-ENTRY 0.000

0.000

700-70035  
 

1.000

F A 

28,344.41000 0.000.000

0.00

0930 ADDED ITEM (LUMP SUM)/ DRILL TIE BARS AND MOVE PAVER 0.000

0.000

900-00014  
 

1.000

L S 

10,772.55000 0.000.000

0.00

0935 ADDED ITEM (KILOGRAM)/ STABILIZATION OF APPROACH SLAB 
ON STRUCTURE L-26-BW

0.000

0.000

900-00020  
 

438.000

KG  

17.16000 0.000.000

0.00

0940 MOBILIZATION STABILIZATION OF APPROACH SLAB ON 
STRUCTURE L-26-BW

0.000

0.000

626-00000  
 

1.000

L S 

1,625.00000 0.000.000

0.00

0995 FENCE CW MP COMBINATION WIRE WITH METAL POSTS 0.000

0.000

607-11200  
 

1,429.000

M   

4.98000 0.000.000

0.00

1000 F/A WATER LINES WATER LINE AT STA. 691+232 0.000

0.000

700-70270  
 

1.000

F A 

9,230.15000 0.000.000

0.00

1005 ADDED ITEM (LUMP SUM)/ CLAIM SETTLEMENT 0.000

0.000

900-00014  
 

1.000

L S 

92,950.00000 0.000.000

0.00

CAT 593,870.71384,473.5113,623,290.23CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0730 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0735 FIELD LABORATORY (CLASS 2) 0.500

0.000

620-00012  
 

1.000

EACH

10,000.00000 5,000.000.500

0.00

0740 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

CAT 26,000.000.0031,000.00CURRENT AMT0400 $ $ $
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PCN: 12317-BID    ESTIMATE RUN 08/08/2000

PROJECT: NH 2872-012                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:45

CUMULATIVE
AMOUNT

CAT NO0480 PURCHASED FIELD OFFICE NON-FEDERAL AID 

0745 *FIELD OFFICE (SPECIAL) 0.250

0.250

620-00005  
 

1.000

EACH

155,000.00000 77,500.000.500

38,750.00

CAT 77,500.0038,750.00155,000.00CURRENT AMT0480 $ $ $

$ 697,370.71423,223.51$13,809,290.23$CURRENT AMTPROJECT TOTAL


